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Dear Mr. Hackfeld: 

Re: Austin Community Disposal Co. 
Permit No. 249 

On March 13, 1981 a proposal for remedial work at the closed 
Industrial Waste Materials Management, Inc. (IWMM) site wns submit­
ted to the Texas Department of Water Resources (TDWR) by Austin 
Community Disposal Co. and Pittman Engineering Co. Review of the 
plans and specifications indicates that if carried out as proposed 
and the items below are incorporated in the plan, existing problems 
at the site should be alleviated . 

Additions and modifications to the plan are as follows : 

1. 

SUPERFUNO 
FILE 

OCT 221992 
REORGANIZED 

2 . 

3. 

Drum Di s posal Site #1 - If the proposed Municipal Solid 
Waste Site Expansion is approved, remedial work on areas 
with limited access will be completed within 90 days of 
permit approval. In the event that the site expansion 

~1s denied, Austin Community Disposal Co. (ACDC) will, 
within thirty days of the date of denial, submit to the 
Executive Director an alternative plan for securement of 
Drum Site 1. Those areas whe re access is not limited 
shall receive a minimum of two f~et of c ompacted clay cap 
meeting the specifications set forth in the proposal, and 
will be resloped, topsoiled, and revegetated by July 1, 
1981 as pr oposed. 

Drum Di sposal Site #2 - Proposed i mprovement s should be 
completed by July 1, 1981 a s proposed. 

Drainage Channels - Proposed slope modifications on the 
south and west sides of Dr um Dis posal Site 2 are inade­
quate to achieve e ffective erosion control. In order to 
more adequately secure the s ite and minimize long t erm 
s ite ma inte nance r equirements, additional plans for ero­
sion pr otection a long channel s flanking Drum Site 2 shall 
be s ubmitted to the Executive Direc tor within 45 da ys of 
the date of this l e tter. BECEIVED 
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4. Monitoring Program - Monitoring sta.tions shall be in Chan­
nel A with one located upstream of the IWMM·site, one lo­
cated at the southern ACDC property line and a third sta­
tion at the junction of Channels A and B. At each loca­
tion, facilities shall be provided for collection of shal­
low underflow waters (one to six feet below stream bed 
elevation). Both surface and shallow ground waters will 
be sampled during the first quarterly sampling. There­
after, underflow waters will only be sampled when surface 
water is unavailable at the sampling point. Initial moni­
toring samples will be collected within forty-five days 
of the date of this letter. 

In addition to the proposed monitoring parameters each 
sample should also be analyzed for chromium and copper. 
Samples will be collected on a quarterly basis until four 
years after final closure of all ACDC municipal waste dis­
posal facilities with results of analyses being submit­
ted to TDWR District 3 office within thirty days of each 
sampling, 

5. Construction Certification - ACDC shall submit in writing, 
certification that all facility components have been con­
structed in accordance with specifications set forth in 
the proposal presented to TDWR on March 13, 1981 except 
as modified herein. Certification shall be prepared and 

.sealed by a professional engineer with current registra­
tion pursuant to the Texas Engineering Practice Act. 

6. Notification - The TDWR Central Office and District 3 
office in Waco shall be notified in writing upon comple­
tion of each phase of remedial work. Additionally, TDWR 
District 3 office shall be notified at least 5 days prior 
to collection of the first set of monitoring samples to 
provide the opportunity to split samples. 

7. Austin Community Disposal Company will regularly inspect 
and maintain the integrity of the clay cover on the IWMM 
site. 
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If you have any questions, please call Mr. Russell Lewis of our 
Industrial Wastewater and Solid Waste Section at a.c. 512/475-5516. 

Sincerely yours, 

Harvey Davis 
Executive Director 

ccs: Mr. Dwight L. Pittman, P.E. 
Pittman Engineering Co. 

Mr. J.C. Carmichael, Texas Department of Health 
TDWR District 3 Office 
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